R & S Project #2787

The Molecular Foundry

Week Starting 6-13-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TW[T[F[s|sM|TW|T[F[s[S|M[TW[T|F[S|SM[TW[T|F|S
1 Roof
2 Install Penthouse #1 Metal Panels 7 days PEI 6/15/05 6/23/05 |_
3 Sheetmetal Plenums & Flashing 15 days CMI 6/2/05 6/22/05 | :l
4 Install Roofing 15 days Enterprise 6/6/05 6/24/05 TR
5 Install Supports, Piping & Duct 10 days CMI 6/27/05 7/11/05
6 Set Rooftop Equipment 10 days CMI,Sascc 6/27/05 7/11/05
7 Equipment Connections 15 days MEP 7/12/05 8/1/05
8 Exterior Skin & Windows
9 East Elevation
10 Owner Punch - TBD 2 days LBNL 6/23/05 6/24/05 []
11 North Elevation
12 Install Panels & Membrane Sheathing 25 days PEI 5/9/05 6/13/05 ]
13 Install Glass & Glazing 30 days Royal 5/9/05 6/20/05 ]
14 Stair 1 Exterior
15 Framing, Sheathing, Panels 10 days PEI 5/27/05 6/10/05
16 Install Window Wall 10 days Royal 6/13/05 6/24/05 —|
17 South Elevation
18 Install Panels & Membrane Sheathing 34 days PEI 5/16/05 7/1/05
19 Install Glass & Glazing 29 days Royal 5/11/05 6/21/05 j
20 West Elevation/Cantilever/Loading Dock
21 Install Panels & Membrane Sheathing 38 days PEI 4/26/05 6/17/05
22 Install Glass/Glazing 22 days Royal 5/18/05 6/17/05
23 Align & Caulk 5 days Royal 6/20/05 6/24/05 :|
24 | INTERIOR IMPROVEMENTS
25 Stair # 1
26 Install Guardrail 3 days Romak 6/14/05 6/16/05
27 Fireproofing 5days AJ 6/14/05 6/20/05 ]
28 Install Temp Rails 5days R&S 6/15/05 6/21/05 l— :
29 Frame Walls Vertical 10 days JJ 6/22/05 7/6/05
30 Remove Scaffold Stairway 4 days Brand 717/05 7/12/05 :It
31 Stair #2
32 Framing Stair / Elevator K to L-line 10 days JJ 6/21/05 7/5/05 :|
33 Level 2
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LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TW[T[F[s|sM|TW|T[F[s[S|M[TW[T|F[S|SM[TW[T|F|S
34 Level 2 Corridor L - E Line
35 Soffit Rough-in Speakers & C5 Cans 3 days Sasco 6/7/05 6/9/05
36 Sheetrock Walls-Both Sides 3 days JJ 6/10/05 6/14/05 _:l'l
37 Tape Walls 9 days JJ 6/14/05 6/24/05
38 Lower Level Electric (excludes lights) 5days Sasco 6/27/05 7/1/05
39 Prime Paint Walls & Pipe Rack 4 days A&B 7/5/05 7/8/05 l_
40 Flooring 5 days Preston 7/11/05 7/15/05
41 Level 2 Offices L - E Line
42 MEP Gyp Ceiling Rough-In 2 days Sasco 5/25/05 5/26/05
43 Gyp & Tape Ceiling 10 days JJ 5/16/05 5/27/05
44 Final Paint Offices 3 days A&B 6/10/05 6/14/05 _]
45 Acoustical Ceiling Grid 4 days Ireland 6/15/05 6/20/05 ]
46 Lights, Diffusers, AFS Drops, Lifesafety 6 days MEP 6/21/05 6/28/05 :I
47 Drop Ceiling Tile 5 days Ireland 6/29/05 7/6/05
48 Flooring 4 days Preston 717/05 7/12/05 :l"i
49 Level 2 Cto E-Line
50 MEP Wall/Ceiling Rough Ins 3 days MEP 6/1/05 6/3/05
51 Sheetrock 3days JJ 6/15/05 6/17/05
52 Taping 7 days JJ 6/20/05 6/28/05
53 Prime Paint 3days A&B 6/29/05 7/1/05
54 Acoustical Ceiling Grid 3 days Ireland 7/5/05 7/7/05
55 Bathrooms
56 Frame Walls & Ceilings 5days JJ 6/13/05 6/17/05 ‘
57 Install Door Frames 2 days W&W 6/17/05 6/20/05 : ]
58 MEP Wall/Ceiling Rough Ins 5days MEP 6/17/05 6/23/05 : q
59 Set Countertop Supports 2 days Romak 6/3/05 6/6/05 L
60 Sheetrock/Tape/Finish 9 days JJ 6/24/05 7/7/05
61 Prime Paint Walls 3 days A&B 7/8/05 7/12/05 B %
62 Ceramic Tile 10 days TW 7/13/05 7/26/05
63 Clean Room Construction
64 MEP Wall Rough-Ins 7 days MEP 6/2/05 6/10/05
65 Sheetrock/Tape/Finish 9 days JJ 6/8/05 6/20/05 [T
66 MEP Hangers / Underside Deck Rough-in (VESDA) 9 days MEP 6/8/05 6/20/05 il
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ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TW[T[F[s|sM|TW|T[F[s[S|M[TW[T|F[S|SM[TW[T|F|S
67 Epoxy Paint 5days A&B 6/21/05 6/27/05
68 Set Up Clean Entrance 1 day Bayside 6/28/05 6/28/05 jﬁ_l
69 Normal Clean Stage
70 Install Ductwork 10 days CMI 6/29/05 7/13/05
71 Install AFS Lower Distribution 5days GMR 717/05 7/13/05 :
72 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/11/05 7/18/05
73 Level 3
74 All Areas Offices
75 Shaft Framing @ E-line 4 days JJ 6/2/05 6/7/05
76 Frame Walls / Door Frames 12 days JJ 6/8/05 6/23/05
77 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 6/21/05 6/30/05 " TR
78 MEP Rough-ins Wall / Ceilings 8 days MEP 6/24/05 7/6/05 i T :I
79 Bathrooms
80 Frame Walls/Shafts/Ceilings/HM frames 5days JJ 6/17/05 6/23/05 [T
81 Set Counter Top Supports 3 days Romak 6/24/05 6/28/05 a - :I
82 MEP Rough-Ins 5 days MEP 6/24/05 6/30/05 i
83 Level 4 B
84 Level 4 Corridor (L to Cline)
85 Soffit Rough-In Speakers & C5 cans 3 days Sasco 6/8/05 6/10/05
86 Sheetrock (remaining) 3days JJ 6/13/05 6/15/05
87 Taping 9days JJ 6/15/05 6/27/05 _T__ :F
88 Lower Level Electric (excludes lights) 5days Sasco 6/28/05 7/5/05
89 Prime Paint 4 days A&B 7/6/05 7/11/05 :F_
90 Labs (L to E-Line)
91 Wall Ceiling Rough In (delayed 3 to 4-line) 11 days MEP 5/26/05 6/10/05
92 Install HM Door Frames 3 days W&W 6/13/05 6/15/05 \_
93 Sheetrock 10 days JJ 6/6/05 6/17/05 ‘
94 Taping 9 days JJ 6/17/05 6/29/05 [T
95 Paint Prime 4 days A&B 6/30/05 7/6/05 B %_ :I
96 Acoustical Ceiling Grid (except at hoods/umbilicals) 5 days Ireland 7/6/05 7/12/05 |__
97 Bathrooms
98 Frame Walls/Shafts/Ceilings/HM Frames 12 days JJ 6/1/05 6/16/05
99 Set Counter Top Supports 3 days Romak 6/17/05 6/21/05 [ :
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R & S Project #2787

The Molecular Foundry

Week Starting 6-13-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TWT|F/s[sM[TWT[F|s[sMTW[T|F[s|SM[TW[T|F[S
100 MEP Rough Ins 5days MEP 6/17/05 6/23/05
101 Sheetrock 3days JJ 6/24/05 6/28/05 B i
102 Taping 8 days JJ 6/29/05 7/11/05 b
103 Prime Paint 3 days A&B 7/12/05 7/14/05
104 Level 4 Cantilever (D to A line)
105 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/13/05 6/17/05 ‘
106 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05 [T
107 Overhead Coiling Door 3 days Smith Co. 6/17/05 6/21/05 E :
108 Sheetrock 4 days JJ 6/23/05 6/28/05 [THTEn
109 Taping 8 days JJ 6/29/05 7/11/05 e
110 Cable Tray 3 days Sasco 7/12/05 7/14/05
111 Level 5
112 Level 5 Corridor (L to C Line)
113 Install HM Door Frames 3 days W&W 6/13/05 6/15/05
114 Soffit Rough-In Speakers & C5 cans 3 days Sasco 6/9/05 6/13/05
115 Sheetrock (remaining) 3days JJ 6/14/05 6/16/05
116 Taping 9 days JJ 6/17/05 6/29/05
117 Lower Level Electric (excludes lights) 5days Sasco 6/30/05 7/7/05 B %_
118 Labs (L to E-Line) N
119 Install Ceiling Lab Cabinet Carriers 3days ISEC 6/13/05 6/15/05 \_
120 Complete Overhead Duct & VAVs (Bull 86) 3 days CMI 6/6/05 6/8/05
121 Frame Ceilings/Soffits 5days JJ 6/13/05 6/17/05 ‘ ‘
122 MEP Wall Rough-In 6 days MEP 6/8/05 6/15/05| T ]
123 MEP Ceiling Rough-In 2 days MEP 6/16/05 6/17/05 :
124 Install HM Door Frames 3 days W&W 6/13/05 6/15/05 ’—
125 Sheetrock 4 days JJ 6/16/05 6/21/05 : :
126 Taping 8 days JJ 6/20/05 6/29/05
127 Cold Room 15 days ISEC 6/30/05 7/21/05 [T
128 Paint Prime 4 days A&B 6/30/05 7/6/05 E j_
129 Bathrooms
130 Set Plumbing Waste Carrier 5days KDS 6/6/05 6/10/05
131 Frame Walls/Shafts & Ceilings 6 days JJ 6/10/05 6/17/05 ‘
132 Install HM Frames 2 days W&W 6/15/05 6/16/05 |:|
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R & S Project #2787 The Molecular Foundry Week Starting 6-13-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TW[T[F[s|sM|TW|T[F[s[S|M[TW[T|F[S|SM[TW[T|F|S
133 Set Counter Top Supports 2 days Romak 6/20/05 6/21/05 :I
134 MEP Rough-Ins 5days MEP 6/17/05 6/23/05 [T
135 Sheetrock 3 days JJ 6/24/05 6/28/05 B i :I
136 Taping 8 days JJ 6/28/05 7/8/05 |
137 Level 5 Cantilever (D to A line)
138 Install MEP Overhead 9 days MEP 6/3/05 6/15/05
139 Paint Exposed Ceilings 3 days A&B 6/16/05 6/20/05 [T [T
140 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 6/14/05 6/20/05 i T
141 MEP Rough-Ins 4 days MEP 6/20/05 6/23/05 il
142 Overhead Coiling Door 2 days Smith Co. 6/21/05 6/22/05 __|
143 Sheetrock 3 days JJ 6/23/05 6/27/05 [: :|
144 Taping 7 days JJ 6/27/05 7/6/05 :I
145 Level 6
146 Level 6 Corridor ( L- C Line)
147 Wall / Soffit Rough Ins 5days MEP 6/13/05 6/17/05
148 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05 | [T j
149 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05 _—__|
150 Install HM Door Frames 3 days W&W 6/22/05 6/24/05 :]
151 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05 _]
152 Sheetrock (remaining) 4 days JJ 6/27/05 6/30/05
153 Labs (L to E-Line)
154 Install Overhead Duct 21 days CMI 5/16/05 6/14/05 ___l
155 Pressure Test Duct 3 days CMI 6/13/05 6/15/05 ’—
156 Install Ceiling Lab Cabinet Carriers 2 days ISEC 6/16/05 6/17/05 :
157 Install Overhead Branch Electric 10 days Sasco 6/3/05 6/16/05| T
158 Install Overhead Plumbing 10 days KDS 6/9/05 6/22/05 | [T
159 Shaft Framing Final side 4 days JJ 6/9/05 6/14/05 j
160 Frame Walls/Furring/Soffits 8 days JJ 6/15/05 6/24/05 __j
161 MEP Rough-Ins 6 days MEP 6/21/05 6/28/05 S :I
162 Sheetrock 5days JJ 6/29/05 7/6/05 :I
163 Bathrooms
164 Set Plumbing Waste Carrier 5days KDS 6/21/05 6/27/05 ]
165 Frame Walls/Shafts & Ceilings 4 days JJ 6/28/05 7/1/05 ‘
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R & S Project #2787 The Molecular Foundry Week Starting 6-13-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names SIM[TWT|F/s[sM[TWT[F|s[sMTW[TIF[s|SIM[TW[T|F[S
166 Install HM Frames 2 days W&wW 7/1/05 7/5/05
167 Level 6 Cantilever (D to A line) Bl
168 Install MEP Overhead 4 days MEP 6/22/05 6/27/05 ]
169 Paint Exposed Ceilings 3 days A&B 6/28/05 6/30/05
170 Frame Walls/Ceilings (excludes leave-out bay) 5days JJ 7/1/05 7/8/05 [
171 Level 1
172 Level 1 Corridor (L-C line)
173 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05 :
174 Duct @ Pipe Rack 5days CMI 6/17/05 6/23/05 |:
175 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/15/05 7/11/05 l— T RTTETTR
176 Labs/Offices 3to 4 Line (L to C-Line)
177 Overhead Duct (4 line) 7 days CMI 6/10/05 6/20/05 ]
178 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/10/05 6/21/05 T
179 Gyp/Tape 3-line Wall Top 8' 3days JJ 6/17/05 6/21/05 [ T
180 Overhead Duct (3-Line) 5days CMI 6/22/05 6/28/05 :I
181 Overhead Plumbing 7 days KDS 6/27/05 7/6/05 :I
182 HM Frames 3 days W&W 6/29/05 7/1/05 —‘
183 Sheetrock 5days JJ 7/1/05 7/8/05 E |
184 Paint Overhead Exposed Area 3days A&B 6/29/05 7/1/05 ‘
185 Labs/Offices 1to 2 Line (L to C-Line)
186 Overhead Duct (1 line) 7 days CMI 6/6/05 6/14/05 ___,
187 Frame Walls/Soffits (block-out 2-line duct) 4 days JJ 6/16/05 6/21/05 : :
188 Electrical Overhead/Wall Rough-in (4 line) 8 days Sasco 6/13/05 6/22/05 ‘ I
189 Gyp/Tape 2-line Wall Top 8' 3days JJ 6/22/05 6/24/05 T
190 Overhead Duct (2-Line) 5days CMI 6/27/05 7/1/05 ‘
191 Overhead Plumbing 8 days KDS 7/1/05 7/13/05 [
192 Level 1 Shipping/Receiving
193 Frame Soffit 5days JJ 6/13/05 6/17/05
194 Overhead Electrical 8 days Sasco 6/6/05 6/15/05 | T
195 Overhead Pumbing 4days KDS 6/10/05 6/15/05| |
196 MEP Rough-Ins 4 days MEP 6/17/05 6/22/05 [T
197 Install Gyp/Sheathing 4 days JJ 6/23/05 6/28/05 T (e
198 Install Stucco 10 days JJ 6/29/05 7/13/05 T :l%
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R & S Project #2787

The Molecular Foundry

Week Starting 6-13-2005

LBNL 4-Week Rolling Schedule
ID | Task Name Duration | Resource Start Finish Jun 12, '05 Jun 19, '05 Jun 26, '05 Jul 3,'05
Names sM[TWT[F[s|sIM[TW[T[F[s|sIM[TW[T[F[s|sIM[TW[T|F]s
199 Set AHU 3 2 days CMI 7/14/05 7/15/05
200 Elevator Installations
201 Car #2
202 Build Car Frame/Belt Up/Entrances 21 days Otis 5/20/05 6/20/05
203 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05 |
204 Complete Car # 2 0 days Otis 6/20/05 6/20/05 } 6/20
205 Car #1
206 Install Shaftwall 7 days JJ 6/17/05 6/27/05 [ :|
207 |UTILITY BUILDING/COOLING TOWER
208 Interior Improvements
209 MEP Wall Rough-In 6 days MEP 6/3/05 6/10/05 =l
210 HM frames 2 days W&wW 6/13/05 6/14/05 L
211 Sheetrock 3days JJ 6/17/05 6/21/05 [T
212 Taping 7 days JJ 6/22/05 6/30/05 o
213 | Electrical Shutdown (weekend 6/18,19) 0 days Sasco 6/17/05 6/17/05 ‘ 6/17
214 | Electrical Shutdown (weekend 6/25,26) 0 days Sasco 6/24/05 6/24/05 ‘}
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